 FROM: Life Liberty Foundation  Wulensi sister city project
TO: Othello Washington Sister City
TITLE: A 5-DAY TRIP TO WULENSI FOR THE COMMUNITY DEVELOPMENT PROJECT AT JEMAM
AIM:
· The aim was to get the tractor and other needed equipment to Wulensi (specifically JEMAM).
· To get a full approval for the project.

OBJECTIVES:
· To get the tractor and all the other farm equipment shipped down from USA to Wulensi (specifically JEMAM) by 26th January 2010.
· To get an approval and commitment of the Wulensi District Assembly by 29th January 2010
· To start training of volunteers who will drive and use the tractor and its available instruments.

· To start clearing of land for building the settlement at the project site.

· To start a model test of planting onion.

· To clear about 10-20 acres of land to start the project.

· Train volunteers on how to maintain the tractor and other farm equipments.

DAY ONE
The first day started brightly and after loading the truck taking the Tractor and the other things to be taken to Wulensi we eventually left Accra by 5:00pm and took the Tema road to go through Hohoe to Wulensi.

The number of people who made it to the trip includes;

Dr. Kwasi Osei-Bonsu – Director (LIFE) - Team Leader

Danny – Farmer from Othello City

Opoku Agyemang

Mr. Quansah - Driver
Also, with us was Aminu, a son of the Wulensi Chief.

The truck carrying the tractor and equipment also had in it hospital materials and other assorted books and cloths as well as toys and bicycles.

DAY TWO:
After the journey in the night we arrived safely at Wulensi by 3:30am thanks be to God for His travelling mercies and grace.

At about 7:30am we prayed and set the agenda for the day and set off.
Our first point of call was to the Chief’s House. We informed him of our purpose and also the tractor and equipments on its way to Wulensi.

The chief also welcomed us and gave his consent to go ahead with our purpose as plan or scheduled and discussed.

The District Chief Executive’s (DCE) Office
We went to inform the DCE of our presence in Wulensi and to get a brief on the progress from the last meeting but informed of his absence so had meeting with the Deputy District Coordinating Director (DDCD), the Planning Officer and The District Engineer.

The DDCD explained why the DCE was not present and also gave an overview of the area;

A yam producing area, major occupation – FARMING. Weather condition almost the same as that of the southern sector. Major challenge is the road accessibility especially during the rainy season in and around the surrounding villages.

When asked about the minutes of the last meeting, he said the information on his computer had been erased after a technician from Bimbila came to repair them. He then asked his secretary to search for a copy of it and promised to get it by the end of the day.

Doctor Bonsu in response to the answer inquired why the district had to bring a technician from Bimbila when as part of the project, LIFE have trained four (4) persons with one working in the district office.

He also asked them to consider either handing over the service of the district’s computers to LIFE or encourage the trained technicians to do the servicing when the need arises, and where possible send them back to upgrade themselves to do the servicing when needed. 

Doctor Bonsu also said the information can be retrieved with a software if installed on the computer.

After a copy of the minutes was found the DDCD raised concern of mistakes in it but read it to us and promised to make all the needed corrections before giving us a copy.

Doctor Bonsu told them on LIFE’s part of the bargain whiles that of the Assembly was not forthcoming and briefed them on project so far;
In brief the truck on it way to Wulensi had in it, the tractor, planters, ploughs hospital equipment, books, bicycles etc.

Also a farm coordinator has been sent and he has raised 23 volunteers all form JEMAM area and Danny – a farmer from Othello City with knowledge in farming. He came with the team to train the volunteers on the use of the tractor and other farm equipments and methods for planting.

The DDCD acknowledged the assembly’s failure and thanked the team for its patience until now. He promised to talk to the DCE and the other team members to find a better way forward.

He further asked to be briefed / reminded on the progress of the project, thus, stressed on the need for communication flow.

He also talked about the effort made on getting electricity to the project site and the road network system.

The Planning Officer said there has been improvement on the road system and a contract has been given to a contractor.

On funds, the DDCD said the assembly relies solely on the District Common Fund and Internally Generated Funds which makes it difficult since the expenses to be made far out weighs their income generated.

Doctor Bonsu also reminded them of their lack of communication and the district’s part of the bargain being, taking care of any team that comes to visit Wulensi and the project.

He informed them about Othello’s 100th anniversary and the need for the area to send (3) three persons to the anniversary. The team is to include one (1) Agric Engineer to study about the process of irrigation, how to use the water to make the farms and also generate money from the use of water project.

DDCD noted them and assured us of informing the DCE for a concrete decision and a subsequent follow-up.

He also said the district is still going through a transition period hence the need to continue having patience as LIFE / Othello group have exercised.

He thanked us and the meeting came to a close.

Jemam 
We met with the locals and the 23 man volunteers and introduced our team being, Dr Bonsu, Pastor Kwame, Danny, Opoku, Mr. Quansah and Mr. Osman (Agric Extension Officer).

Doctor Bonsu briefed them on the truck with the equipment on its way to Wulensi. He talked about the purpose of the project and the use of the tractor and equipment, how the tractor can be used to generate additional funds which can be used for maintenance, clearing of land for the settlements and also that for the sample test (ploughing and planting).

He also asked for the people’s collaboration in making this project a success.

When asked about how the settlement should be, Doctor Bonsu explained that it would be just as the ones in the community with leaves on the roofs.

Concerns raised on the settlement include, lack of pick axes, shovels, water tanks, women to fetch the water and food for the workers on the farm, which they were assured of LIFE’s support. They said there will be the need for more of the pick axes and shovels because the 23 volunteers would be divided in teams.

Doctor Bonsu also told them of the failure on part of the District Assembly in honoring their part of the proposed agreement and also the part the JEMAM people needs to play in terms of making the project a success because of the benefit there of.

The Assembly man speaking on behalf of his people talked about making them privy to everything which goes on concerning the project which they were assured of a full collaboration from LIFE and that what is due them would be given to them when there is any benefit.

Doctor Bonsu also told them of LIFE total respect to them as human beings and their contribution towards the project. He said the settlement would not only be used by LIFE’s workers but also use to generated funds to create other development (employment).
When asked about their school the assembly man (Hon. Frikon Kwadjo) said they;

· Have a teacher’s quarter but left empty.

· Don’t have all the classrooms and so they mount posts under trees to help the teachers teach.

· The teachers most of the time don’t come to the school for the whole term with the exception one teacher who when he becomes tired closes the pupils.

He expressed their need for support in the educational sector at JEMAM and its surrounding villages. In all they have an estimate of 700 pupils in the village and its surroundings. 

Doctor Bonsu assured them of LIFE’s stand in doing all they can to get them the support needed for the school.

Things that can be planted on the farm are; YAM, MAIZE, BEANS, OKRO, CASSAVA, GROUNDNUTS, SOGHUM etc. and a Sample Test of Onion would also be planted.

We then visited the proposed site for the settlement to inspect and also choose the place for the ploughing training and the onion test sample to be made.

After that the team paid a courtesy call to the chief of JEMAM - Chief Olapu Alabaasu and his elders.

The assembly man introduced the team and reported to them of the progress of the project. One observation was that on the chosen site there were other farms thus the need to ask them to relocate and also those who have already planted, wait for the harvest time and then relocate after harvesting.
They agreed to call a meeting in the evening to talk to their people on agreeing on the relocation. 

Doctor Bonsu explained to them the term of the benefit agreement being:

10% - Wulensi Chief and its Community

10% - Jemam Chief and its community

50% - District Assembly

30% - LIFE

He stressed on the need for the community to benefit from the 10% JEMAM will get and asked of what they think about the agreement, which they all agreed. 
They talked on the need to get a document signed by all stakeholders.

Doctor Bonsu assured them of getting the documentation done at the assembly office and when they are ready a copy will be handed to them to append their signatures.

He said in all 500 acres have been allocated to them by the Wulensi chief and for a start a model farm of 40 acres would be made.
Doctor Bonsu also told them of the name of the settlement is FRIENDSHIP VILLAGE / HOUSE OR ADANFO AKURAA.

We also had two (2) volunteers offering to operate the tractor. One can’t drive whiles the other can drive but never driven a tractor before. Both have no driven license thus the need to get a driver who will train them to use the tractor.

Wulensi
We briefed the chief on the progress on the activities for the day. We also got the information that the truck driver had a problem with his tyres and was on his way to Wulensi.

DCE’s OFFICE

As promised by the DDCD we went back to the Assembly Office for the corrected minutes on reaching the premises, met the DCE’s presence. 

A meeting was then conveyed between us (LIFE’s team), the DDCD and the DCE.

Doctor Bonsu introduced the team and briefed him on the current status of the project (i.e. the tractor and other farm equipments on its way to Wulensi as well as the personnel who have come to help facilitate the project).

In response, the DCE said his personal concern is not the Project but rather the financial commitment since the funds will come from the Assembly’s Coffers.

Because of that, he will put the project agreement issue on the agenda for the General Assembly End of Year Meeting for members to pass a resolution. After the meeting which will come on by Thursday 28th January 2010, and when a resolution is passed then any financial commitment can be done.

He also lamented on a Mini Hydro dam Project which is being constructed by some Brazilian engineers at Jolie as one of the Assembly’s challenge since he is not sure if the dam can affect the project.

Doctor Bonsu explained to him, the position of the Dam Project and that of JEMAM Project which is on the low stream and assured him of the JEMAM Projects’ viability.

The DCE once again assured us of a better and hopeful decision after the Assembly’s Resolution and pleaded with LIFE to bear all the Cost for now.

By that, we thanked him and left for home to wait for the arrival of the truck with equipments.

DAY THREE (3)
We thanked the Lord for yet another promising day, got prepared for the day and went to achieve our planned schedule for the day.

With the Truck Driver’s arrival, we went to Jemam to off-load the tractor and other equipments.

We off-loaded the things and with the help of Danny and all present fixed the tractor and other equipments for the initial training to commence.

Jemam
We met with the volunteers and people after fixing the machine.

An opinion leader speaking on behalf of his people said a meeting was held and each one whose farmland fell within the chosen site have whole heartedly agree to leave it for the Project to continue and also from the Chief and his Elders, they needed a bottle of schnapps to pray for the land and the project.

We pleaded with them to accept the fact that LIFE is a Christian organisation and believe in the Almighty God, the creator of heaven and earth thus praying to Him does not require the use of alcohol. We then promise to settle them in a different way so as to keep the relationship we have with them, which they agreed.

Doctor Bonsu also told them of the machine, the other tools and equipments and also the bicycles which would be used at the project site.

He also spoke on the need to work as a group and protection and maintenance of the tractor and other tools and equipments. Also the few cloths would be shared by Pastor Kwame (Farm Coordinator) and called on all to be patient and understanding promising the more on our next visit where applicable.

Wulensi

A progress report was given to the chief on the project, the DCE’s stance on the agreement and also the Presiding Elder’s stance on meeting with him.

We also briefed him on the concern of the Jemam people (Documentation) and asked for a copy of the land document released to us, both the 500 acres and the 10 acres in town. The Chief promised giving them to us and asked of what LIFE can do to get him to the Othello City 100th Anniversary because of the problem he has with the embassy.

Doctor Bonsu assured him of a special arrangement to get him to the anniversary.

NANUMBA SOUTH DISTRICT HEALTH CENTRE
We delivered to the Centre the hospital equipments and the toys we brought with the project equipments. The District Director received them on behalf of the Centre and thanked the team and Life for the kind gesture and concern.

NANUMBA SOUTH DISTRICT EDUCATION OFFICE
Again the assorted books and other educational materials with the project equipments were handed over to the office.

Mr. James L. Nawang received them on behalf of his Unit and thanked the group for their concern and support.

We came back to the Chief and briefed him again and went back to rest for the next days activities.
DAY FOUR (4)
The grace of God which is able to give all that man needs gave us life and power to witness the next day, we gave God thanks and asked for more strength to complete the day’s activities.

After preparation, we went to Chief, greeted him and set of to Jemam for the training on the use of tractor and other farm equipments as well as how to maintain them in good shape.

Jemam
We started the training by clearing and ploughing on the proposed site to get start the model test farm.

After some time of ploughing and turning of the land, we had to stop because there was a false alarm that bees in some trees around were heading towards the place.

Danny then continued teaching on how to use the tractor, other farm tools to get effectiveness and efficiency and also how to maintain them in top shape.

We came back to Wulensi, briefed the chief and went for the last minutes as promised by the DDCD. On collecting the minutes we noticed some gaps, so we made the necessary corrections and send it back for it to be done.

In the evening, we received a letter from the Assembly inviting the team for meeting at the DCE’s office at 9:30am the next day.

It must be noted that, in all the days of going to JEMAM, Mr. Osman the Agric Extension Officer was with us.

DAY FIVE (5)
Thanked God for grace, peace and joy for all the days spent at Wulensi and on the project, got prepared and went to chief to greet him.
There we were informed of a letter from the health Director expressing mix feelings on the materials received the other day. We apologized and went to the meeting DCE’s office.
DCE’s Office

Present were, some members of the General Assembly, Presiding Member, Mr. Osman, the DDCD, a Representative from the Health unit (Mr. Sibri), the DCE and our Team; Dr. Bonsu, Danny, Pastor Kwame and Opoku.

The DCE welcomed us, talked about Assembly Meeting and said the Health Director acknowledged receipt of the items given them but then expressed regret in that, some of the items were expired. 

This news made the Assembly held on passing the resolution but rather call the Team (LIFE) for an explanation before any decision can be taken.
We then apologized and gave our explanation. 

The DCE then said, the matter would be passed on to the next Executive Meeting for a decision to be made and the resolution passed. He asked for more patience by LIFE since it is not the individual delaying the resolution but the system which makes it so.

When asked of the time the resolution can be passed and information to be given to LIFE, the DCE said the Executive Meeting would probably be after Two (2) months.

Mr. Sibri said his director was not happy at all when she learnt of the situation and that the items expired needs to be inspected again before they discard them.
The meeting came to a closure and we went to inspect the items which were expired.

Work continued at Jemam with the training but this time had in addition to Mr. Osman, a representative from the District Information Services Division and later, we met with volunteers and the people to talk to them before our departure the next day.

They asked for a prompt delivery of the materials needed for the building of the settlement.

We assured them of getting them the materials and emphasized on the need to maintain and protect the equipment and also collaboration in making the project a success for all to benefit. Thanked and bid them farewell.

We came back to Wulensi and briefed the Wulensi chief on the progress of the project as well as our team’s departure the next day.

From the chief’s palace we went back to the health center giving them the appreciation letter received from their outfit during the meeting for corrections to be made since not all the items were expired as stated in the letter.
And after everything, went back to get ready for the journey back to Accra the next day.

On the 30th January, 2010, we left Wulensi by 5:00 am taking the Bimbila – Tamale route to Accra. This was also way to show Danny the other side of Ghana, Accra - Wulensi - Accra. And after 15 hours, we got to Accra safely bearing the glory and power of God which is risen on us. 

Praise Him forever and ever.

CHALLENGES
This all important and successful trip could not come by without any challenge. We went through the challenges such as finance, poor road network, the district assembly’s inability to pass a resolution and others.
ACHIEVEMENTS
Almost all the set goals and objectives set for the trip was achieved with the exception of the resolution and that of the 10 to 20 acre clearing of land.

We also received and appreciation letter from both the health and the education unit for the items given them.

AREAS IDENTIFIED
· Get a teacher to help the Jemam School.

· Take a total look at Jemam especially its education.

EXPENDITURE
In all we spent GH¢9397.00.  The figure ranges from all expenses from harbor to the trip from Accra – Wulensi – Accra. See last page.
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Praise and glory be to the Almighty God for making everything successful.
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And to all LIFE’s members and well wishers for their prayers and contribution.

God bless you all.
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ESTIMATE EXPENDITURE ON 40 ACRE YAM PROJECT TILL HARVEST TIME

	YAM SEEDS:
	
	
	
	
	
	

	
	
	
	
	AMOUNT (GH¢)
	AMOUNT (USD)$
	

	
	
	100 SEEDS
	-
	15.00
	10.57
	-    PUNA

	
	
	100 SEEDS
	- 
	12.00
	8.46
	-    ASANA

	
	
	100 SEEDS 
	 -
	12.00
	8.46
	-    OLODO


MOULDS PER ACRE (YAM):

1 METER BY 1 METER 

-
 4000 MOULDS

LOCAL MOULDS 

-
 2000 MOULDS

YAM SEED PER ACRE:

1 METER BY 1 METER 

-
4000 SEEDS

LOCAL 



- 
2000 SEEDS

COST PER ACRE (YAM SEEDS):

1 METER BY 1 METER;

	
	
	
	
	 AMOUNT (GH¢)
	AMOUNT (USD)$

	PUNA 
	
	-
	GH¢15 X 40
	600.00
	422.92

	ASANA 
	
	-
	GH¢12 X 40
	480.00
	338.34

	OLODO
	
	-
	GH¢12 X 40
	480.00
	338.34


LOCAL;

	
	
	
	
	 AMOUNT (GH¢)
	AMOUNT (USD)$

	PUNA 
	
	-
	GH¢15 X 20
	300.00
	211.46

	ASANA 
	
	-
	GH¢12 X 20
	240.00
	169.17

	OLODO
	
	-
	GH¢12 X 20
	240.00
	169.17


FOR 40 ACRES COST OF YAM SEEDS 
1 METER BY 1 METER:

	
	
	
	
	 AMOUNT (GH¢)
	AMOUNT (USD)$

	PUNA 
	
	-
	GH¢600 X 40
	24,000.00 
	                             16,916.90 

	ASANA 
	
	-
	GH¢480 X 40
	                             19,200.00 
	                             13,533.52 

	OLODO
	
	-
	GH¢480 X 40
	                             19,200.00 
	                             13,533.52 


LOCAL
	
	
	
	
	 AMOUNT (GH¢)
	       AMOUNT(USD)$

	PUNA 
	
	-
	GH¢300 X 40
	  12,000.00 
	                               8,458.45 

	ASANA 
	
	-
	GH¢240 X 40
	                               9,600.00 
	                               6,766.76 

	OLODO
	
	-
	GH¢240 X 40
	                               9,600.00 
	                               6,766.76 


FOR MODEL FARM (TARGET 40 ACRES)

1 METER BY 1 METER:

	
	
	
	
	 AMOUNT (GH¢)
	AMOUNT (USD)$

	PUNA 
	
	-
	GH¢600 X 20
	 12,000.00 
	                               8,458.45 

	ASANA 
	
	-
	GH¢480 X 10
	                               4,800.00 
	                               3,383.38 

	OLODO
	
	-
	GH¢480 X 10
	                               4,800.00 
	                               3,383.38 


TOTAL FOR 40 ACRES - [image: image4.png]GH¢21,600.00



  = $ 15,225.21 

LOCAL:

	
	
	
	
	 AMOUNT (GH¢)
	AMOUNT (USD)$

	PUNA 
	
	-
	GH¢300 X 20
	 6,000.00 
	                               4,229.22 

	ASANA 
	
	-
	GH¢240 X 10
	                               2,400.00 
	                               1,691.69 

	OLODO
	
	-
	GH¢240 X 10
	                               2,400.00 
	                               1,691.69 


TOTAL FOR 40 ACRES - [image: image6.png]GH¢10,800.00




FERTILIZER (COMPOUND FERTILIZER) 
: 
FOR 1 ACRE 
 2 BAGS   = GH¢ 52

40 ACRES 
- 
[image: image8.png]GH¢52 X 40 = GHC 2,080.00



    = $ 1,466.13 

WEED KILLERS (USING HOES) 
:
GH¢25 per acre

FOUR (4) TIMES BEFORE HARVEST
 -
[image: image10.png]GH(C25 X 4 = GHC 100.00



 = $ 70.49 
40 ACRES 
- 
[image: image12.png]GH¢100 X 40 = GH¢ 4,000.00



    = $   2,819.48 

DRIVER COST OF SERVICE  
- 
[image: image14.png]GH(69.00



 = $ 48.64 PER MONTH
ONE YEAR
 =
GH¢ 828.00 = $ 583.63 

VOLUNTEER DRIVERS (2 DRIVERS) – GH¢ 35.00 = $24.67 EACH – GH¢70 = $ 49.34 A MONTH
1 YEAR – [image: image16.png]GHC70X 12 = GH¢840.00



 = $ 592.09 

FUEL PER ACRE 

- 
GH¢3000.00 = $ 2,114.61 

OTHER VOLUNTEERS 
-
 23 volunteers
 = GH¢ 15 = $ 10.57 EACH



 - GH¢15 [image: image18.png]


 23 = GH 345.00 = $ 243.18 per month
1 YEAR – [image: image20.png]GH¢345 X 12 = GH(¢4,140.00



 = $ 2,918.16 
MISCELANEOUS EXPENSES 
 - 
GH¢ 3000.00 = $ 2,114.61 

ESTIMATED TOTAL COST

1 METER BY 1 METER:

	
	
	
	AMOUNT(GH¢)
	 AMOUNT (USD)$

	YAM SEED
	
	=
	            21,600.00 
	                             15,225.21 

	FERTILIZER
	
	=
	              2,080.00 
	                               1,466.13 

	WEED KILLERS
	
	=
	              4,000.00 
	                               2,819.48 

	DRIVER
	
	=
	                  828.00 
	                                   583.63 

	DRIVER (VOLUNTEERS)
	
	=
	                  840.00 
	                                   592.09 

	FUEL
	
	=
	              3,000.00 
	                               2,114.61 

	OTHER VOLUNTEERS
	
	=
	              4,140.00 
	                               2,918.16 

	MISCELANEOUS EXPENSES
	
	=
	              3,000.00 
	                               2,114.61 

	TOTAL
	
	
	            39,488.00 
	                             27,833.93 


LOCAL METHOD:

	
	
	
	 AMOUNT(GH¢)
	                AMOUNT (USD)$

	YAM SEED
	
	=
	            10,800.00 
	                               7,612.60 

	FERTILIZER
	
	=
	              2,080.00 
	                               1,466.13 

	WEED KILLERS
	
	=
	              4,000.00 
	                               2,819.48 

	DRIVER
	
	=
	                  828.00 
	                                   583.63 

	DRIVER (2 VOLUNTEERS)
	
	=
	                  840.00 
	                                   592.09 

	FUEL
	
	=
	              3,000.00 
	                               2,114.61 

	OTHER VOLUNTEERS
	
	=
	              4,140.00 
	                               2,918.16 

	MISCELANEOUS EXPENSES
	
	=
	              3,000.00 
	                               2,114.61 

	TOTAL
	
	
	            28,688.00 
	                             20,221.33 


	EXPENDITURE FROM HARBOR TO WULENSI - ACCRA
	

	ITEM
	AMOUNT (GH¢)
	AMOUNT (USD)$
	
	
	

	AMENDMENT FEE
	400.00
	 $                                 281.95 
	
	
	

	VALUATION FEE
	300.00
	 $                                   211.5 
	
	
	

	VETTING FEE
	200.00
	 $                                 140.97 
	
	
	

	TRANSPORTATION FEE
	50.00
	 $                                   35.24 
	
	
	

	AMENDMENT EXTRA
	100.00
	 $                                   70.49 
	
	
	

	TRANSPORTATION FEE
	50.00
	 $                                   35.24 
	
	
	

	LOADING PENT
	200.00
	 $                                 140.97 
	
	
	

	FOLK LIFT PENT
	400.00
	 $                                 281.95 
	
	
	

	PETROL PENT
	200.00
	 $                                 140.97 
	
	
	

	ON LOADERS
	200.00
	 $                                 140.97 
	
	
	

	TEL
	200.00
	 $                                 140.97 
	
	
	

	TRASNPORT WULLENSI
	1000.00
	 $                                 704.87 
	
	
	

	CUSTOMS BAYS
	20.00
	 $                                   14.10 
	
	
	

	VAT BAYS
	20.00
	 $                                   14.10 
	
	
	

	FINANCE BAYS
	20.00
	 $                                   14.10 
	
	
	

	RED NUMBER PLATE
	92.00
	 $                                   64.85 
	
	
	

	ONE YEAR INSURANCE
	56.00
	 $                                   39.47 
	
	
	

	REGISTRATION DVLA
	400.00
	 $                                 281.95 
	
	
	

	DUTY
	600.00
	 $                                 422.92 
	
	
	

	SHIPPING
	30.00
	 $                                   21.15 
	
	
	

	SHIPPING FEE
	400.00
	 $                                 281.95 
	
	
	

	MAERSK GHANA LTD
	153.00
	 $                                 107.85 
	
	
	

	MAERSK LINE
	861.00
	 $                                 606.89 
	
	
	

	MAERSK LINE
	317.00
	 $                                 223.44 
	
	
	

	DEMURRAGE
	545.00
	 $                                 384.15 
	
	
	

	GHANA PORT AND HARBOUR
	1230.00
	 $                                 866.99 
	
	
	

	MAERSK LINE
	35.00
	 $                                   24.67 
	
	
	

	SHIPPING 
	100.00
	 $                                   70.49 
	
	
	

	FUEL (DIESEL)
	98.00
	 $                                   69.08 
	
	
	

	BOLTS (SIZE 16) 16 PCS
	6.40
	 $                                     4.51 
	
	
	

	MTN UNIT
	10.00
	 $                                     7.05 
	
	
	

	SUPPER (FOOD)
	22.00
	 $                                   15.51 
	
	
	

	MTN UNIT
	10.00
	 $                                     7.05 
	
	
	

	BOLT AND FUNNEL
	2.00
	 $                                     1.41 
	
	
	

	REPAIR ON TRACTOR
	16.00
	 $                                   11.28 
	
	
	

	FUEL
	149.40
	 $                                 105.31 
	
	
	

	FUEL (TRACTOR)
	114.00
	 $                                   80.36 
	
	
	

	PASTOR KWAME
	710.00
	 $                                 500.46 
	
	
	

	BREAKFAST
	18.20
	 $                                   12.83 
	
	
	

	FOOD (KUMASI)
	55.00
	 $                                   38.77 
	
	
	

	WATER FALLS
	7.00
	 $                                     4.93 
	
	
	

	 
	 
	 
	
	
	

	TOTAL
	GH¢          9,397.00
	 $                             6,623.67 
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